COLLIN COUNTY JUSTICE CENTER
CHANGE REQUEST #7-1
7/12/2011

DESCRIPTION CHANGE IN SCOPE: Add 2(two) 3/4" 160deg. Hot water lines to pre rinse sink and disposer,in kitchen
next to dishwasher, that was left off of prints issued for bid. This line has been
hooked up temporary, to maintain kitchen operation

LABOR MAN TOTAL  MATERIAL
DESCRIPTION QUANTITY HOURS LABOR COST  TOTAL COST
3/4" BALL VALVE CXC . 0.86 1.72 $6.60 13.20
3/4" TEE CXC 4 122 4.88 $3.53 14.12
3/4" COUPLING CXC 6 0.86 5.16 $1.30 7.80
3/4" 90 ELL CXC 16 0.86 13.76 $1.92 30.72
3/4" TYPE K COPPER PIPE 20 0.1 2 $6.95 139.00
3/4" TYPE L COPPER PIPE 20 0.1 2 $4.83 96.60

2952 $ 301.44
INSULATION $ 150.00
DESCRIPTION
SUPERVISION 20% 6
SECOND SHIFT PRODUCTIVITY
FACTOR 20% 6
LABOR MAN HOURS 30 L“ 2
S e

HOURLY RATE $ 56.82 B2 il
LABOR COST § —2948:26—— 2300, TY
MATERIAL COST $ 301.44
SUB CONTRACT COST $ 150.00 S
TOTAL NET COST $ -—270070—— 2831 Y8
PROFIT 10% $ 279.97 Z283.179 I
TQOTAL SELL PRICE $ 3,07967 s ”_‘;:; e :;T::f: e




DESCRIPTION CHANGE IN SCOPE:

DESCRIPTION

3"x1" GROOVE LOC TEE
3/4" BALL VALVE CXC

3/4" TYPE K COPPER PIPE
3/4" 90 ELL CXC

3" GROOVE LOC COUPLING

INSULATION

DESCRIPTION
SUPERVISION

SECOND SHIFT PRODUCTIVITY
FACTOR
LABOR MAN HOURS

HOURLY RATE

LABOR COST
MATERIAL COST

SuUB CONTRACT COST
TOTAL NET COST

PROFIT
TOTAL SELL PRICE

COLLIN COUNTY JUSTICE CENTER

CHANGE REQUEST #7-2

7/12/2011

In area Lower B, tie in a 3/4" 140deg hot water return line
this tie in was left off of the prints issued for bid.
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TOTAL

TOTAL

LABOR MATERIAL COST

2.84
0.86
0.3
1.72
1.8
7.52

$121.80 $121.80
$6.60 $6.60
$6.95 $20.85
$1.92 $3.84

$13.65 $27.30
$180.39

$ 125.00




COLLIN COUNTY JUSTICE CENT
CHANGE REQUEST #7-3
7/12/2011

DESCRIPTION CHANGE IN SCOPE: In central plant install 4"x"1 groove loc tee and tie in 1" RPZ

DESCRIPTION

4"x2" GROOVE LOC TEE

4" GROOVE LOC COUPLING

2" GROOVE LOC COUPLING

2X1" PRO PRESS COUPLING
1" BALL VALVE CXC

1" TYPE L COPPER

1" PRO PRESS COUPLING

INSULATION

DESCRIPTION
SUPERVISION

LABOR MAN HOURS

HOURLY RATE

LABOR COST
MATERIAL COST

SUB CONTRACT COST
TOTAL NET COST

PROFIT
TOTAL SELL PRICE

feeding cold water make up to chillers, this was left off of the
original prints issued for bid

LABOR
MAN TOTAL MATERIAL TOTAL
QUANTITY HOURS LABOR COosT COosT

1 3.84 384  $146.70 $146.70
2 0.24 0.48 $20.85  $41.70
1 0.16 0.16 $10.80  $10.80
1 1.22 1.22 $32.44  $32.44
1 1.06 1.06 $8.75 - $8.75
2 0.12 0.24 $7.56  $15.12
1 0.9 0.9 $13.65  $13.65
7.9 $269.16
$ 150.00
20% 2
8
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COLLIN COUNTY JUSTICE CENTER
CHANGE REQUEST #7-4
7/12/2011

DESCRIPTION IN CHANGE OF SCOPE: Repair sheetrock ceiling in visitors hallway in front of mechan
the plans issued for bid showed ceiling grid
add access door(provided by owner) to ceiling in infirmary res

SHEETROCK SUB $1,350.00

PROFIT 10%  $135.00
$1,485.00

[FREVIEWED - NO EXCEPTIONS NOTED
CIREVIEWED WITH NOTED EXCEPTIONS
CJREJECTED - RESUBMIT
ing i of

v b oy oo gyl
Documents. Contractor is responsible for dimensions to be confirmad
and comeldied al the job sie; for information that pertains solelylothe
fabrication processes of i techniques of construction; and for coor-
dination of the work of all trades. Engineer's comments do not Relieve
the Contractor of Contractual responsiblities as defined in the

drawings or specifications,
s Chandler Woods

we_ B/09/1

HALFF ASSOCIATES, INC.
ENGINEERS & SCIENTISTS




COLLIN COUNTY JUSTICE CENT
CHANGE REQUEST #7-5
7/12/2011

DESCRIPTION CHANGE IN SCOPE: In central plant install 4"x2-1/2" groove loc tee and tie in 4" RPZ
this was left off of the
original prints issued for bid

LABOR MAN TOTAL MATERIAL TOTAL

DESCRIPTION QUANTITY HOURS LABOR  COST cosT
4"x2-1/2" GROOVE LOC TEE 1 3.84 384  $165.00 $165.00
4" GROOVED FLANGE 2 4.12 824  $169.00 $338.00
4" GROOVE LOC COUPLING 2 0.24 0.48 $20.85  $41.70
2-1/2" GROOVE LOC COUPLING 1 0.25 0.25 $32.95  $32.95
2-1/2" PRO PRESS COUPLING 1 1.22 1.22 $32.44  $32.44
4" TYPE L COPPER 2 0.3 0.6 $35.66  $71.32
2-1/2 GROOVE LOC COUPLING 1 0.18 0.18 $2460  $24.60
2-1/2" TYPE L COPPER PIPE 2 2 4 $17.45 __ $34.90
18.81 $740.91

INSULATION $ 200.00
DESCRIPTION
SUPERVISION 20% 4
LABOR MAN HOURS 19

23
HOURLY RATE $ 5682 ;35, OF e
LABOR COST —§—4282.54——
MATERIAL COST $740.91 o
SUB CONTRACT COST $ 20000 .. 7 77
TOTAL NET COST — PRI

) 78

PROFIT 10%——$22295—— <A
TOTAL SELL PRICE — A




CHANGE ORDER 7-1
CHANGE ORDER 7-2
CHANGE ORDER 7-3
CHANGE ORDER 7-4
CHANGE ORDER 7-5
TOTAL

COLLIN COUNTY JUSTICE CENTER

CHANGE REQUEST 7-1,7-5
7/12/2011
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